Met on 4/25 for approx. 2 and 3/4 hours, met from 11 am to 1:45 Entire Group in attendance

Merged final integration change commits into master on git. Implemented bcrypt and made necessary changes to server.js/local.js and the database. Made a variety of front-end changes including fixing the save changes button on the profile and links to subsections on the front page. All changes were pushed to git and heroku was redeployed. Did further work on the presentation slides and began work on Milestone 7.

Group is assigned to finalize the slides and further work for milestone 7.

Group will present on Monday, 4/29.