Met on Thursday 2/28 after lab (~12:50)
Meeting last approx. 1 hour.
All 6 members in attendance

Began work on milestone 2
Began to list out and conceptualize features of the web application as well as their functional and non-functional requirements
Created a freedcamp in order to keep track of work progress (has a kanban board feature)
Began denoting different features to front-end, integration, and back-end teams
Decided that individual would report what sort of feature/team they would like to be part of