## Met on 4/18

Reserved a room,met for approx. 2 and a half hr. from 1 PM to 3:30 PM Damien, Luke, Michael, Al, Andrew in attendance (Doug unable to attend due to unforeseen circumstances, let us know in advance).

Working meeting to figure out final details of integration, finalize the tables in the database, deploy the database to heroku, error testing, and preparations for the app presentation.

Meeting adjourned, Luke is assigned to finish integration work, Andrew assigned to repair and fix errors to get heroku working, Damien began work on presentation slides and security tests Front-end team (Al, Michael, Doug) doing final quality checks and minor fixes.