Met on Thursday 3/7 after lab (~12:50)

Meeting last approx. 1 hour.

5 members in attendance. Luke unable to attend due to being out of state (was given summary of meeting on slack)

Worked on Milestone 2, only needs to be finalized and then submitted to GitHub (will most likely be submitted friday or saturday)

Split the group into teams to focus on front-end and back-end/Integration

Began planning what deliverables will be worked on for Milestone 3

Finalized the functional and non-functional requirements of the 6 listed features

Assigned roles and tasks to team members on freedcamp

Set up more Slack channels to help front-end and back-end teams communicate within themselves

Meeting ended with the teams beginning to work on their deliverable for Milestone 3